

Current Status



Completed to Date

- ✓ Environmental Studies
- ✓ 65% Design
- ✓ Public Meetings
- ✓ Stakeholder and Agency Coordination
- ✓ LWCF EA Public Review

Environmental Documents

Fall 2017/ Winter 2018

- Advance Environmental Documents
- Project Coordination with Department of Natural Resources (DNR), Alaska Railroad, and Other Agencies

Agency Review & Public Comment

Spring / Summer 2018

- Preliminary Decision from DNR
- Municipality of Anchorage Conditional Use Permit
- ★ **Public Notice of Environmental Document and Open House**
- DNR Findings

95% & Final Design

Fall 2018

- Complete Environmental Documents for Approval
- Secure Right-of-Way
- Advance Design

Construction Documents & Advertisement

Winter / Spring 2019

- Finalize Design
- DOT&PF Project Certification
- Project Advertised
- Bid Openings and Project Award

Construction



2019 – 2021

- Construction Begins Summer 2019**